

# TRANSPORTATION DEVELOPMENT PROCESS

Alternatives Public Information Meeting
January 25, 2024

#### Phase 1 Planning

- ExistingConditions
- Needs and Assessment
- LRTP, CFP, TIP
- Work Program

### Phase 2 PD&E Study

- Purpose and Need
- Alternatives Analysis
- Environmental Studies
- Environmental Document Approval

#### Phase 3 Design

- Detail Design
- ConstructionPlans
- Cost Estimates
- Permits

## Phase 4 Right-of-Way

- Appraisal
- Negotiations
- Acquisition

#### Phase 5 Construction

Build and Deliver

Public Outreach and Interagency Coordination

